
Arizona Corporation Commission May 25th, 2012 
Compliance Department 
1200 W. Washington St. 
Phoenix, AZ 85007 

Docket # W-02391A-10-0218 Decision # 72739 
Docket # W-02391A-11-0166 
Docket # W-02391A-11-0309 
Re: Request for an Extension of Time 

Cerbat Water Company is requesting an extension of time on a compliance action ordered in 
this docket. On page 26 of Decision 72739, lines 17 and 18 state “it is further ordered that Cerbat 
Water Company shall file with Docket Control, as a compliance item in this docket, a Certificate 
of Construction for its new well by June 30,2012.” It is clear at this point that we will not have a 
Certificate of Construction by that date. We respectfully request that the due date for this 
compliance item be changed to August 30th, 2012. 

of reviewing applications in the order they are received, we do not expect to receive this 
approval until sometime next month. 

At that point, the new well will be drilled and all of the related work to make the well 
functional will be completed. 

The well will have to be developed in order to get the water samples for the source approval 
testing, which is expected to take a minimum of 3 weeks to a month. 

It is difficult to estimate exactly how long all of the necessary steps will take, but August 30th, 
2012 seems reasonable based on what we know now. We will file this document as soon as we 
receive it. 

The application for Approval to Construct is currently at ADEQ. However, due to their policy 

Please contact me if you have any questions. 
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Cerbat Water Company 
7313 E. Concho Dr. ,  Suite B Kingman, AZ 86401 

(928)757-2205 phone (928)757-2217 fax 

Mi4elle Monzillo Y 
Manager 


